



ABSTRACT

Health and Family Welfare Department - Tamil Nadu Health Systems Project – Extension of the project implementation period of Tamil Nadu Health Systems Project - Administrative sanction for continuation of the existing Procedure for procurement of Civil Works, Equipment, Goods, Vehicles, Hospitals supply and Consultancy Services - Orders issued.

HEALTH AND FAMILY WELFARE (EAP1/1) DEPARTMENT

G.O.(2D) No.135

Dated:13.11.2014
Thiruvalluvar Aandu – 2045
Jaya Iyppasi – 27

Read:

1. G.O.(4D) No.2, Health & Family Welfare(EAP1/1) Department Dated: 31.01.2006.
2. G.O.(2D) No. 79, Health & Family Welfare(EAP1/1) Department Dated: 14.08.2010.
3. G.O.(2D) No.73, Health & Family Welfare(EAP1/1) Department Dated: 13.08.2013.

Read also:-

From the Project Director, Tamil Nadu Health Systems Project, Letter No. 6991 / E1 / HSP / 2014 dated:08.09.2014

ORDER:

The Tamil Nadu Health Systems Project is being implemented from 27.01.2005 for implementing various schemes to improve the health status of the people of Tamil Nadu. The project has taken effect from 27.01.2005 and the original project period ended on 30.09.2010. As the Project activities have been implemented well within the time frame, the World Bank provided additional financing at a total project cost of Rs. 627.72 crore for implementing certain ongoing schemes and additional schemes and the Project period was extended for a period of 3 years from 01.10.2010 to 30.09.2013

2.The Project Director, Tamil Nadu Health Systems Project has reported that since certain important programmes of the project namely Non Communicable Disease prevention and control and Health Management Information System including Hospital Management System, Medical College and Medical University Management Systems had not been implemented fully and since certain programmes initiated by the project had to be fully integrated with the Department of Medical and Rural Health Services, a “no cost extension of the project period for one year with effect from 01.10.2013 to 30.09.2014” was sanctioned by the Government.

p.t.o.

3. The Project Director, Tamil Nadu Health Systems Project has further reported that during the course of the implementation of the project activities in 2013-14, the scope of certain activities have been enlarged like extension of the implementation of web based Hospital Management System to all tertiary care hospitals instead of 8 hospitals as originally planned, that in the Non Communicable Disease Programme which has been scaled up to the entire state, the online screens are being introduced for better capturing of data and for monitoring and evaluation purposes and that certain routine programmes like CEmONC, Tribal Health, Quality of Care activities including Accreditation of hospitals, equipment maintenance system, Bio Medical Waste Management system etc., need to be stabilized and the Directorates to which they are to be transferred ultimately need to be prepared. As the project needed some more time for the above activities, the Project Director sent a proposal to the Government for further extension of the project implementation period, which was approved by the Government and forwarded to Government of India and World Bank. The World Bank and Government of India have now given their approval for extension of the project implementation period for a further period up to 15 September 2015. Orders regarding extension of the project implementation period are being issued separately.

4. The Project Director, Tamil Nadu Health Systems Project has circulated a proposal to the State Empowered Committee for according administrative sanction for continuance of the existing procedure for procurement of Civil Works, Equipment, Goods, Vehicles, Hospitals supply and Consultancy Services. during the extended period of the project from 1.10.2014 to 15.9.2015. The State Empowered Committee had approved the proposal in circulation. The Project Director has requested the Government to issue orders in the matter.

5. The Government after careful consideration, direct that the procedures prescribed in the Government Order first read above, for procurement of Civil Works, Equipment, Goods, Vehicles, Hospitals supply and Consultancy Services be followed during the extended period of the project.

6. The procurement relating to Health Management Information Systems, Hospitals Management Systems and other procurement relating to computers, etc., shall be done through M/s. ELCOT, Chennai.

7. This order issues with the concurrence of the State Empowered Committee constituted in G.O. (Ms).No.28, Health and Family Welfare Department, dated 28.02.2005 and Finance Department vide its U.O.No.55214/H-II/2014 dated: 28.10.2014.

(BY ORDER OF THE GOVERNOR)

J.RADHAKRISHNAN
SECRETARY TO GOVERNMENT

To
The Project Director, Tamil Nadu Health Systems Project, Chennai- 6.
The Principal Accountant General (A&E), Chennai - 18.
The Principal Accountant General (Audit I), Chennai -18.
The Pay and Accounts Officer (South), Chennai - 35.
The Director of Medical and Rural Health Services, Chennai -6.

p.t.o

Copy to:

The Secretary to Government of India,
Ministry of Health and Family Welfare, New Delhi – 11.
The Country Director – India,
The World Bank, New Delhi Office, 70, Lodhi Estate, New Delhi – 3.
The Finance (Health –II) Department, Chennai – 9.
The Health and Family Welfare (Data Cell) Department, Chennai-9.
SF/SC.

// FORWARDED BY ORDER //

SECTION OFFICER
21/11/14

21/11/14