



ABSTRACT

Highways Department - Thanjavur (Highways) Projects Division - "Construction of Road Over Bridge in lieu of Level Crossing-201 at Km 26/2 of Perambalur - Manamadurai road at Railway Km 270/0-100 between Ariyalur and Sillakudi Railway stations" - Revised Administrative Sanction for an amount of Rs.39,52,62,123/- as Recommended by Revised Administrative Sanction Committee - Accorded - Orders - Issued.

Highways & Minor Ports (HP2) Department

G.O.(Ms).No.121

Dated: 08.07.2022

சுபகிருது, ஆனி 24, திருவள்ளூர் ஆண்டு 2053

Read:

1. G.O.(Ms).No.236, Highways and Minor Ports (HQ2) Department, dated 03.10.2008.
2. G.O.(Ms) No.289, Highways & Minor Ports (HN1) Department, dated 04.12.2008.
3. From the Chief Engineer (Highways) Projects Letter No.2173/ W3/2014 dated 27.01.2022.

ORDER:

In the Government order first read above, orders have been issued according Administrative Sanction for the work of "Construction of ROB in lieu of Level Crossing-201 at Km 26/2 of Perambalur - Manamadurai road at Railway Km 270/0 - 100 between Ariyalur and Sillakudi Railway stations" for an amount of Rs.2840.00 Lakh.

2. The Committee on Revised Administrative Sanction constituted in the Government order second read above in its meeting held on 26.11.2021 has approved the following proposal of Chief Engineer (Highways) Projects:

Sl. No.	Name of the work	AS G.O & Amount (Rs. in Crore)	Technical Sanction Amount (Rs. in Crore)	Revised Administrative Sanction Amount (in Rupees)	Reason for Revised Administrative Sanction
1.	"Construction of ROB in lieu of Level Crossing-201 at Km 26/2 of Perambalur- Manamadurai road at Railway Km 270/0 - 100 between Ariyalur and Sillakudi Railway stations"	G.O.(Ms). No.236 Highways and Minor Ports (HQ2) department dated 3.10.2008 28.40	31.23	39,52,62,123.00	Excess due to Tender Premium - Rs.1,57,66,455/- Excess due to Additional quantity and additional item - Rs.1,05,95,849/- Excess due to deviation in Lumpsum provisions - Rs.5,65,99,819/- Excess due to technical sanction - Rs.2,83,00,000/- Total excess amount: Rs.11,12,62,123/-

3. The Chief Engineer (Highways) Projects has therefore requested orders of the Government to accord Revised Administrative Sanction for the work of "Construction of ROB in lieu of Level Crossing-201 at Km 26/2 of Perambalur - Manamadurai road at Railway Km 270/0 - 100 between Ariyalur and Sillakudi Railway stations" for an amount of Rs.39,52,62,123/- (Rupees Thirty Nine Crore Fifty Two Lakh Sixty Two Thousand One Hundred and Twenty Three only) as recommended by Revised Administrative Sanction Committee.

4. The Government after careful examination of the proposal of Chief Engineer (Highways) Projects as recommended by Revised Administrative Sanction Committee hereby accord Revised Administrative Sanction for a sum of Rs.39,52,62,123/- for the work of "Construction of Road Over Bridge in lieu of Level Crossing-201 at Km 26/2 of Perambalur - Manamadurai road at Railway Km 270/0 - 100 between Ariyalur and Sillakudi Railway stations", as against the Administrative Sanction amount of Rs.28,40,00,000/- and accord financial sanction for a sum of Rs.11,12,62,123/- (Rupees Eleven Crore, Twelve Lakh, Sixty Two Thousand, One Hundred and Twenty Three only) in the financial year 2022-2023.

..3..

5. The expenditure sanctioned in para-4 above shall be debited to the following Head of account:

5054 - Capital Outlay on Roads and Bridges - 80 - General -
800 - Other Expenditure - State's Expenditure - JT -
Construction of Railway Over Bridges/Railway Under Bridges
- 416 Major Works-01.Major Works"
(IFHRMS DPC: 5054-80-800-JT-41601)

6. Necessary funds of Rs.11,12,62,123/- will be provided in Revised Estimates/Final Modified Appropriation 2022-2023 to meet the expenditure sanctioned in para 4 above. Pending provision of such funds, the Chief Engineer (Highways) Projects is authorized to incur the expenditure sanctioned above. This expenditure shall be brought to the notice of the Legislative Assembly by specific inclusion in the Supplementary Estimates 2022-2023. The Chief Engineer (Highways) Projects is directed to include the expenditure while sending the Budget proposal for Revised Estimates/Final Modified Appropriation 2022-2023 and also send the draft explanatory notes for inclusion of the expenditure in the Supplementary Estimate 2022-2023 to Government in Finance (BG-I/PW-I) Department, without fall.

7. This order issues with the concurrence of Finance Department vide its U.O.No.32642/PW-1/2022, dated 06.07.2022 and Additional Sanction Ledger No.0592 (Five Hundred and Ninety Two) (IFHRMS Additional Sanction Ledger No.2022070592).

(By order of the Governor)

Pradeep Yadav
Principal Secretary to Government

To

The Chief Engineer (Highways) Projects, Chennai-25
The Director General, Highways Department, Chennai-25
The Accountant General, Chennai-18/35
The Pay and Accounts Officer (South) Chennai - 35

Copy to

The Finance (PW1/BG-1/BG-II/W&M-I) Department, Chennai-9
Office of the Hon'ble Chief Minister, Secretariat, Chennai-9
Office of the Hon'ble Minister for Public Works, Secretariat, Chennai-9
The Private Secretary to Principal Secretary to Government,
Highways and Minor Ports Department, Secretariat, Chennai-9

Stock File/Spare Copy
(C.No.1437/HP2/2022)

//Forwarded by order//

He Pradeep Yadav
11/7/2022
Section Officer

[Signature]