



## **ABSTRACT**

Highways and Minor Ports Department - Salem (Highways) Projects Division - "Construction of Road Over Bridge at km 12/8 of Suramangalam-Omalur (via) Muthunaickenpatty Road (Major District Road-696) in lieu of existing Level Crossing No.7 at Railway km 6/200-300 in between Magnesite and Omalur Railway Stations" - Revised Administrative Sanction Committee - Accorded - Orders - Issued.

### **Highways & Minor Ports (HP1) Department**

**G.O.(Ms).No.147**

**Dated: 10.08.2022**

**சுபகிருது ஆடி 25, திருவள்ளூர் ஆண்டு 2053**

**Read:**

1. G.O.(Ms).No.289, Highways and Minor Ports (HN1) Department, dated 04.12.2008.
2. G.O.(Ms).No.169, Highways and Minor Ports (HP1) Department, dated 16.10.2018.
3. From the Chief Engineer (Highways) Projects Letter No.4737A/W3/2015 dated 29.01.2022 and 11.03.2022.

\*\*\*\*\*

### **ORDER:**

In the Government order second read above, orders have been issued according Administrative Sanction for the work of "Construction of Road Over Bridge at km 12/8 of Suramangalam-Omalur (via) Muthunaickenpatty Road (Major District Road-696) in lieu of existing Level Crossing No.7 at Railway km 6/200-300 in between Magnesite and Omalur Railway Stations" for an amount of Rs.15,94,46,814/-.

2. The Committee on Revised Administrative Sanction constituted in the Government order first read above in its meeting held on 26.11.2021 has approved the following proposal of Chief Engineer (Highways) Projects:

Sl. No	Name of work	Administrative Sanction G.O. & Amount (in Rupees)	Technical sanction Amount (in Rupees)	RAS Amount in Rupees	Reason for Revised Administrative Sanction
1	"Construction of Road Over Bridge at km 12/8 of Suramangalam -Omalur (via) Muthunaicken patty Road (Major District Road- 696) in lieu of existing Level Crossing No.7 at Railway km 6/200-300 in between Magnesite and Omalur Railway Stations"	G.O.(Ms). No.169, Highways and Minor Ports (HP1) Department, dated 16.10.2018  <b>15,94,46,814/-</b>	<b>17,50,00,000/-</b>	<b>23,28,00,000/-</b>	<p>1. Excess due to Tender Premium : Rs.73,65,532.00</p> <p>2. Excess due to change in Lump sum provisions- Rs.5,28,39,952.00</p> <p><u>Less:</u> Net savings - Rs.24,05,484.00</p> <p>Total excess due LS deviation } Rs.5,04,34,468.00</p> <p>(Land Acquisition, shifting of utilities etc)</p> <p>3. Excess due to Technical Sanction Rs.1,55,53,186.00</p> <p>Hence there is an overall increase of Rs.7,33,53,186.00</p>

3. The Chief Engineer (Highways) Projects has therefore requested orders of the Government to accord Revised Administrative Sanction for the work of "Construction of Road Over Bridge at km 12/8 of Suramangalam -Omalur (via) Muthunaickenpatty Road (Major District Road-696) in lieu of existing Level Crossing No.7 at Railway km 6/200-300 in between Magnesite and Omalur Railway Stations" for an amount of Rs.23,28,00,000/- (Rupees Twenty Three Crore Twenty Eight Lakh only) as recommended by Revised Administrative Sanction Committee.

4. The Government after careful examination, accept the proposal of Chief Engineer (Highways) Projects as recommended by Revised Administrative Sanction Committee and hereby accord Revised Administrative Sanction for a sum of Rs.23,28,00,000/- (Rupees Twenty Three Crore and Twenty Eight Lakh only) for the work of "Construction of Road Over Bridge at km 12/8 of Suramangalam-Omalur (via) Muthunaickenpatty Road (Major District Road-696) in lieu of existing Level Crossing No.7 at Railway km 6/200-300 in between Magnesite and Omalur Railway Stations" as against the Administrative Sanction amount of Rs.15,94,46,814/-.

5. The expenditure sanctioned in para-4 above shall be debited to the following Head of account:

"5054 - Capital Outlay on Roads and Bridges - 03 - State Highways  
- 101 - Bridges - State's Expenditure - JG - Construction of Over  
and Under Bridges in lieu of existing Level Crossings

416- Major Works-01. Major Works - Rs.4,55,65,000/ -  
(IFHRMS DPC: 5054-03-101-JG-41601)

464-Lands-01. Lands Rs.2,77,89,000/-  
(IFHRMS DPC: 5054-03-101-JG-46401)

6. Necessary additional funds of Rs.7,33,53,186/- will be provided in Revised Estimates/Final Modified Appropriation 2022-2023 to meet the expenditure sanctioned in para 4 above. Pending provision of such funds, the Chief Engineer (Highways) Projects is authorized to incur the expenditure sanctioned above. However, this expenditure shall be brought to the notice of the Legislative Assembly by specific Inclusion in the supplementary Estimates 2022-2023. The Chief Engineer (Highways) Projects is directed to include the expenditure while sending the Budget proposal for Revised Estimates/Final Modified Appropriation 2022-2023 and also send the draft explanatory notes for inclusion of the expenditure in the Supplementary Estimate 2022-2023 to Government in Finance (BG-I/PW-I) Department, without fall.

7. This order issues with the concurrence of Finance Department vide its U.O.No.35454/PW-1/2022, dated 08.08.2022 and Additional Sanction Ledger No.0904 (Nine Hundred and Four) (IFHRMS Additional Sanction Ledger No.2022080904).

(By order of the Governor)

Pradeep Yadav  
Principal Secretary to Government

**To**

The Director General, Highways Department, Chennai-25  
The Chief Engineer (Highways) Projects, Chennai-25  
The Accountant General, Chennai-18  
The Pay and Accounts Officer (South) Chennai-35

**Copy to**

The Finance (PW1/BG-1/BG-II/W&M-I) Department, Secretariat,  
Chennai-9  
Office of the Hon'ble Chief Minister, Secretariat, Chennai-9

Office of the Hon'ble Minister for Public Works, Secretariat, Chennai-9  
The Private Secretary to Principal Secretary to Government,  
Highways and Minor Ports Department, Secretariat, Chennai-9  
Stock File/Spare Copy  
(C.No.1728/HP1/2022)

//Forwarded by order//

*M. Poolegum*  
12/8/2022

Section Officer

*12/8/22*