



ABSTRACT

Highways and Minor Ports Department - Thanjavur (Highways) Projects Division - "Preliminary charges for the work of construction of Road Over Bridge at km 0/4 of Cauvery road in lieu of existing Level Crossing No.249 at Railway km 331/700-800 in between Srirangam and Trichy Town Railway Stations" - Revised Administrative Sanction - Accorded - Orders - Issued.

Highways & Minor Ports (HP2) Department

G.O.(Ms).No.154

Dated: 16.08.2022

சுபகிருது ஆடி 31, திருவள்ளூர் ஆண்டு 2053

Read:

1. G.O.(Ms) No.289, Highways and Minor Ports (HN1) Department, dated 04.12.2008.
2. G.O.(Ms).No.206, Highways and Minor Ports (HQ2) Department, dated 17.12.2012.
3. From the Chief Engineer (Highways) Projects Letter No.1702/ W3/2013 dated 31.01.2022.

ORDER:

In the Government Order second read above, orders have been issued according Administrative Sanction for the work of "Preliminary charges for carrying out land acquisition, shifting of service utilities and investigation charges for the work of Construction of Road Over Bridge at km 0/4 of Cauvery road in lieu of existing Level Crossing No.249 at Railway km 331/700-800 in between Srirangam and Trichy Town Railway Stations" for an amount of Rs.17,05,00,000/-.

2. The Committee on Revised Administrative Sanction constituted in the Government order first read above in its meeting held on 26.11.2021 has approved the following proposal of Chief Engineer (Highways) Projects:

Sl. No	Name of the work	AS G.O & Amount (in Rupees)	Technical sanction (in Rupees)	Revised Administrative Sanction Amount (in Rupees)	Reason for Revised Administrative Sanction
1.	"Construction of Road Over Bridge at km 0/4 of Cauvery Road in lieu of existing Level Crossing No.249 at Railway km 331/700-800 in between Srirangam and Trichy Town Railway Stations"	G.O.(Ms). No.206 Highways and Minor Ports (HQ2) Department dated 17.12.2012 17,05,00,000 /-	17,05,00,000/-	39,72,75,092/-	Deviation in quantity= Rs.6,07,043.00 Variation in lumpsum provision: Provision for Land Acquisition (excess) Rs.26,18,83,886.00 Provision for Shifting of utilities (less): (-) Rs.3,57,15,357.00 Tender premium (less): (-) Rs.480.00 Total excess: Rs.22,67,75,092 .00

3. The Chief Engineer (Highways) Projects has therefore requested orders of the Government to accord Revised Administrative Sanction for the "Preliminary charges for the work of construction of Road Over Bridge at km 0/4 of Cauvery road in lieu of existing Level Crossing No.249 at Railway km 331/700-800 in between Srirangam and Trichy Town Railway Stations" for an amount of Rs.39,72,75,092/- as recommended by Revised Administrative Sanction Committee.

4. The Government after careful examination of the proposal of Chief Engineer (Highways) Projects as recommended by Revised Administrative Sanction Committee hereby accord Revised Administrative Sanction for a sum of Rs.39,72,75,092/- for the "Preliminary charges for the work of construction of Road Over Bridge at km 0/4 of Cauvery road in lieu of existing LC No. 249 at Railway km 331/700-800 in between Srirangam and Trichy Town Railway Stations" as against the Administrative Sanction of Rs.17,05,00,000/- and also financial sanction for a sum of Rs.22,67,75,092/- (Rupees Twenty Two Crore Sixty Seven Lakh Seventy Five Thousand and Ninety Two only).

5. The expenditure sanctioned in para-4 above shall be debited to the following Head of account:

"5054 - Capital Outlay on Roads and Bridges - 80 - General
- 800 - Other Expenditure - State's Expenditure - JJ.
Construction of Over and Under Bridges in lieu of existing
Level Crossings - 464 - Lands - 01. Lands".
IFHRMS: (DPC: 5054-80-800-JJ-46401)

6. The expenditure sanctioned in para-4 above shall constitute an item of "New Instrument of Service" and approval of the Legislature will be obtained in due course. Pending approval of the Legislature, the expenditure will be initially met by an advance from the Contingency Fund. The Chief Engineer (Highways) Projects, is directed to calculate the actual amount required for the period upto next Supplementary Estimates and apply for sanction of the same as advance from the Contingency Fund to Finance (B.G-I) Department directly in Form 'A' appended to the Tamil Nadu Contingency Fund Rules, 1963 along with a copy of this order. Orders for sanction of an advance from the Contingency Fund will be issued from Finance (B.G-I) Department. The Chief Engineer (Highways) Projects is also directed to send a draft explanatory notes for inclusion of the above expenditure in the Supplementary Estimates 2022-2023 to Finance (BG-I /PW-I) Department without fail.

7. This order issues with the concurrence of Finance Department vide its U.O.No.39509/PW-1/2022, Dated 11.08.2022 and Additional Sanction Ledger No.0952 (Nine Hundred and Fifty Two) IFHRMS Additional Sanction Ledger No.2022080952.

(By order of the Governor)

Pradeep Yadav
Principal Secretary to Government

To

The Director General, Highways Department, Chennai-25

~~The Chief Engineer (Highways) Projects, Chennai-25~~

The Accountant General, Chennai-18

The Pay and Accounts Officer (South) Chennai-35

Copy to

The Finance (PW1/BG-1/BG-II/W&M-I) Department, Secretariat,
Chennai-9

Office of the Hon'ble Chief Minister, Secretariat, Chennai-9

Office of the Hon'ble Minister for Public Works, Secretariat, Chennai-9

The Private Secretary to Principal Secretary to Government,

Highways and Minor Ports Department, Secretariat, Chennai-9

Stock File/Spare Copy

(C.No.1647/HP2/2022)

//Forwarded by order//

He Pusly
18/8/2022
Section Officer
[Signature]