



ABSTRACT

Highways Department – Coimbatore (Highways) Circle – Salem (Highways) Projects Division - “Construction of ROB at km1/8 of Hasthampatty Cherry road in lieu of existing Level Crossing.No.184 at Railway km 190/300-400 and LC.No.185 at Railway km 190/400-500 between Salem Market and Salem town Railway Stations” for an amount of Rs.124.89 Crore - Recommended by Revised Administrative Sanction Committee – Revised Administrative Sanction-II – Accorded - Orders - Issued.

Highways & Minor Ports (HP1) Department

G.O.(Ms).No.57

Dated: 27.04.2022

சுபகிருது, சித்திரை 14, திருவள்ளூர் ஆண்டு 2053

Read:

1. G.O.(Ms) No.289, Highways & Minor Ports (HN1) Department, dated 04.12.2008.
2. G.O.(Ms) No.200, Highways & Minor Ports (HQ2) Department, dated 07.12.2011.
3. G.O.(Ms) No.62, Highways & Minor Ports (HP2) Department, dated 25.04.2018.
4. From the Chief Engineer (Highways) Projects Letter No.312B/W3/2012, dated 21.10.2021.

ORDER:

In the Government order first read above, orders were issued constituting a Committee consisting representatives of Finance Department, Highways and Minor Ports Department, Director General and concerned Chief Engineers of Highways Department for scrutiny and review of the Revised Administrative Sanction proposals.

2. In the Government order second read above, Administrative Sanction was accorded for the work of “Construction of ROB at km 1/8 of Hasthampatty Cherry road in lieu of existing LC.No.184 at Railway km 190/300-400 and LC.No.185 at Railway km 190/400-500 between Salem Market and Salem town Railway Stations” for an amount of Rs.58,59,00,000/-. Technical Sanction for Rs.64.40 Crore has been accorded for this work. Subsequently in Government order third read above, Revised Administrative Sanction-I was accorded for the above work for an amount of Rs.83,00,00,000/- due to increase in Land Acquisition amount and Technical Sanction excess over Administrative Sanction amount.

3. The Committee on Revised Administrative Sanction in its meeting held on 22.09.2021, approved the following Revised Administrative Sanction-II proposals of Chief Engineer (Highways) Projects:

| Sl. No. | Name of the work | AS G.O & Amount (Rs. in Crore) | Technical Sanction Amount (Rs. in Crore) | 1 st Revised Administrative Sanction Amount (Rs. in Crore) | 2 nd Revised Administrative Sanction Amount (Rs. in Crore) | Reason for Revised Administrative Sanction |
|---------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|------------------------------------------|-----------------------------------------------------------------------------------------------|-----------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1. | "Construction of ROB at km 1/8 of Hasthampatty Cherry road in lieu of existing LC.No.184 at Railway km 190/300-400 and LC. No.185 at Railway km 190/400-500 between Salem Market and Salem town Railway stations" | G.O.(Ms). No.200 Highways and Minor Ports (HQ2) department dated 07.12.2011 58.59 | 64.40 | G.O.(Ms). No.62 Highways and Minor Ports (HP2) department dated 25.4.2018 83.00 | 124.89 | 1. Excess due to Tender Premium Rs.1,68,20,423/- 2. Excess due to Lumpsum provisions Rs.42,33,55,840/- Less: Due to variation in Quantity Rs.2,12,76,263/- Total excess: Rs.41,89,00,000/- |

4. The Chief Engineer (Highways) Projects has therefore requested orders of the Government to accord Revised Administrative Sanction-II for the work of "Construction of ROB at km 1/8 of Hasthampatty Cherry road in lieu of existing LC.No.184 at Railway km 190/300-400 and LC.No.185 at Railway km 190/400-500 between Salem Market and Salem town Railway Stations" for an amount of Rs.124,89,00,000/- (Rupees One Hundred Twenty Four Crore and Eighty Nine Lakh only) based on the recommendation of the Revised Administrative Sanction Committee.

5. The Government after careful examination of the proposal of the Chief Engineer (Highways) Projects as recommended by Revised Administrative Sanction Committee accord Revised Administrative Sanction-II for a sum of Rs.124,89,00,000/- (Rupees One Hundred Twenty Four Crore and Eighty Nine Lakh only) for the "Construction of ROB at km 1/8 of Hasthampatty Cherry road in lieu of existing LC.No.184 at Railway km 190/300-400 and LC.No.185 at Railway km 190/400-500 between Salem Market and Salem town Railway Stations" as against the Revised Administrative Sanction-I amount of Rs.83,00,00,000/- and accord financial sanction for a sum of Rs.41,89,00,000/- (Rupees Forty One Crore and Eight Nine Lakh only).

6. The expenditure sanctioned in para-5 above shall be debited to the following Head of account:-

"5054 - Capital Outlay on Roads and Bridges – 80 – General
– 800 – Other Expenditure - State's Expenditure – JJ.
Construction of Over and Under Bridges in lieu of Existing
level crossings – 416 – Major Works-01 – Major Works".
IFHRMS (DPC: 5054-80-800-JJ-41601)

7. The expenditure sanctioned in para-5 above shall constitute an item of "New Instrument of Service" and approval of the Legislature will be obtained in due course. Pending approval of the Legislature, the expenditure will be initially met by an advance from the Contingency Fund. The Chief Engineer (Highways) Projects, is directed to calculate the actual amount required for the period upto next Supplementary Estimates and apply for sanction of the same as advance from the Contingency Fund to Finance (B.G-I) Department directly in Form 'A' appended to the Tamil Nadu Contingency Fund Rules, 1963 along with a copy of this order. Orders for sanction of an advance from the Contingency Fund will be issued from Finance (B.G-I) Department. The Chief Engineer (Highways) Projects is also directed to send a draft explanatory notes for inclusion the above expenditure in the Supplementary Estimates 2022-2023 to Finance (BG-I) / (PW-I) Department without fail.

8. This order issues with the concurrence of Finance Department vide its U.O.No.17282/PW1/2022, dated 22.04.2022 and Additional Sanction Ledger No.0073 (Seventy Three).

(By order of the Governor)

Dheeraj Kumar
Principal Secretary to Government

To

The Director General, Highways, Chennai-25
The Chief Engineer (Highways) Projects, Chennai-25
The Accountant General, Chennai-18/35
The Treasury Officer concerned.

Copy to:

The Finance (PW1/BG-I/BG-II/W&M-I) Department, Secretariat, Chennai-9
Office of the Hon'ble Chief Minister, Secretariat, Chennai-9
Office of the Hon'ble Minister for Public Works, Secretariat, Chennai-9
The Private Secretary to Principal Secretary to Government,
Highways and Minor Ports Department, Secretariat, Chennai-9
Stock File/Spare Copy
(C.No.15002/HP1/2021)

//Forwarded by order//

U. P. S. Kumar
28/2/22
Section Officer