



ABSTRACT

Buildings – Construction of Cancer Block in Government Royapettah Hospital, Chennai - Revised Administrative and Financial sanction - Orders - Issued.

HEALTH AND FAMILY WELFARE (E2) DEPARTMENT

G.O.(Ms).No. 318

Dated:16.10.2014
Thiruvalluvar Aandu 2045
Jaya Puratasi -30

Read:

1. G.O.(Ms)No.146, Health and Family Welfare Department, dated:27.05.2010.
2. From the Director of Medical Education, letter ref.No.95216/ P&D/I (1)/2013, dated: 24.01.2014.

ORDER:

In the Government order first read above, the Government have accorded Administrative and Financial sanction for a sum of Rs.17,00,00,000/- for construction of Cancer Block in Government Royapettah Hospital, Chennai.

2. The Director of Medical Education has requested to accord Revised Administrative Sanction for a sum of Rs.18,62,30,581/- against the original sanction of Rs.17,00,00,000/- towards the above construction. She has stated that the expenditure is more than the original estimate due to tender excess, tender advertisement charges and additional essential works carried out in the building. She has forwarded the Revised Estimate prepared by Chief Engineer (Buildings), Chennai Region, Public Works Department, Chennai, duly countersigned.

3. The Engineer in Chief and Chief Engineer (Buildings) Public Works Department, Chennai has furnished the following details regarding the tender excess and other charges resulting in the increased expenditure:-

Sl. No.	Details	Amount
1.	Original administrative sanction amount (G.O. (Ms) No.146, Health and Family Welfare Department, dated: 27.05.2010).	Rs.17,00,00,000/-

2.	Tender Excess amount	Rs. 1,04,57,413/-
3.	Excess due to tender advertisement amount	Rs.2,35,097/-
4.	Excess due to variation in Schedule of rates.	Nil
5.	Excess due to Price Adjustment Clause	Rs.47,09,710/-
6.	Additional quantities / Additional items / substituted items /	Rs.8,28,361/-
7.	Savings	Nil
8.	Total Additional Amount	Rs. 1,62,30,581/-
9.	Revised administrative sanction amount requested	Rs. 18,62,30,581/-

4. The Tender Award Committee, in its 184th meeting on 27.06.2013 has approved the Revised Administrative Sanction proposal for a sum of Rs.18,62,30,581/- towards the construction of Cancer Block in Government Royapettah Hospital, Chennai, with an instruction that, there should not be any further Revised Administrative Sanction subject to accuracy, correctness and genuineness of all informative data furnished by the Chief Engineer (Buildings), Public Works Department, Chennai.

5. The Government have examined the proposal of the Director of Medical Education in detail and accord revised administrative and financial sanction for a sum of Rs. 18,62,30,581/- (Rupees Eighteen Crore Sixty Two Lakhs Thirty Thousand Five Hundred and Eighty One only) towards the construction of Cancer Block in Government Royapettah Hospital, Chennai against the original sanction of Rs.17,00,00,000/- (Rupees Seventeen Crore only) with an instruction that, there should not be any further Revised Administrative Sanction, subject to accuracy, correctness and genuineness of all informative data furnished by the Chief Engineer (Buildings), Public Works Department, Chennai.

6. The expenditure sanctioned in para 5 above shall be debited to the following head of account:-

"4210-Capital Outlay on Medical and Public Health – 01- Urban Health Services – 110 – Hospitals and Dispensaries (Including Pharmacy) – Schemes in the Twelfth Five Year Plan-II - II State Plan – JA Buildings – 16 Major Works" (DPC 4210-01-110-JA-1602)".

7. The expenditure sanctioned in para 5 above shall constitute an item of "New Instrument of Service" and the approval of Legislature will be obtained in due course. Pending approval of Legislature, the expenditure will be initially met by an advance from the Contingency Fund. Orders for sanction of an advance from the Contingency Fund will be issued by the Finance (BG.I) Department. The Chief

Engineer (Buildings) shall apply for sanction of advance from the Contingency Fund for the require amount in the prescribed format along with a copy of this order to Finance (BG-I) Department. The Chief Engineer (Buildings) shall also send necessary Explanatory notes for include the above expenditure in the Supplementary Estimates for the year 2014-2015, to Finance (BG.I/PWD-II) Department at the appropriate time without fail.

8. This order issues with the concurrence of the Finance Department vide its U.O.No.54000/Health-II/2014, dated:15.10.2014 and ASL No.1328 (one thousand three hundred and twenty eight)

(BY ORDER OF THE GOVERNOR)

J.RADHAKRISHNAN
SECRETARY TO GOVERNMENT

To

The Director of Medical Education, Chennai-10
The Medical Superintendent, Government Royapettah Hospital, Chennai.
The Chief Engineer (Buildings), Public Works Department, Chennai -05.
The Accountant General, Chennai- 18/35.
The Pay and Accounts(East/ North) Office, Chennai -05/01
The Resident Audit Officer, Office of the Principal Accountant General,
Secretariat, Chennai -09.
The Financial Adviser and Chief Accounts Officer, Office of the
Director of Medical Education, Chennai 10

Copy to:

The Senior Personal Assistant to Minister for (Finance and Public Works), Chennai-9
The Senior Personal Assistant to Minister for (Health), Chennai-9
The Finance (Health-II/ BG-I/ BG-II/CMPC) Department, Chennai-9
Stock File /Spare Copy /Data Cell/Web site.

/FORWARDED BY ORDER/

umg
21/10
SECTION OFFICER
21/10/14