



ABSTRACT

Buildings – Construction of Library Block in Coimbatore Medical College Hospital, Coimbatore – Revised Administrative sanction – Orders – Issued.

HEALTH AND FAMILY WELFARE (J1) DEPARTMENT

G.O (Ms) No.434

Dated: 26.12.2014
Thiruvalluvar Aandu 2045,
Jaya Margazai-11

Read:

1. G.O (Ms) No. 291, Health and Family Welfare Department, dated 17.11.2011.
2. From the Director of Medical Education letter Ref.No.36535-1/P&DI/1/2014, dated: 14.06.2014.

ORDER:

In the Government Order first read above, the Government have accorded administrative and financial sanction for a sum Rs.336.00 lakhs for the construction of Library Block in Coimbatore Medical College, Coimbatore under State Specific Needs Grant recommended by the 13th Finance Commission.

2. The Director of Medical Education has requested the Government to accord revised administrative sanction for a sum of Rs.3,79,12,689/- against the original sanction of Rs.3,36,00,000/- for the construction of Library Block in Coimbatore Medical College Hospital, Coimbatore stating that the additional amount is due to tender excess. She has stated that the Engineer-in-Chief and Chief Engineer (Buildings), Public Works Department, Chennai has forwarded the proposal for revised administrative sanction approved by the 196th Tender Award Committee.

3. The Director of Medical Education has forwarded the revised estimate prepared by the Chief Engineer (Buildings), Public Works Department, Trichy duly countersigned. The details of tender excess and other charges are as follows:-

Administrative sanction has been issued in G.O (Ms) No. 291, Health and Family Welfare (J1) Department, dated 17.11.2011.		
Sl. No.	Details	Amount
1.	Administrative sanction amount	Rs.3,36,00,000/-
2.	Tender Excess amount	Rs. 43,94,574/-
3.	Excess due to Tender advertisement charges	-
4.	Excess due to variation in Schedule of rates	-
5.	Additional quantities/Additional items/ substituted items/execution of Lumpsum provision	-
6.	Savings	Rs. 81,885/-
7.	Total Additional Amount	Rs. 43,12,689/-
8.	Revised administrative sanction amount	Rs.3,79,12,689/-

4. The proposal has been cleared by Technical Advisory Committee constituted in G.O.(Ms) No.146, Public Works Department, dated 01.08.2011 to scrutinize the revised administrative sanction proposal in respect of all technical and financial aspects involved in the work and the Tender Award Committee in its 196th meeting on 05.02.2014 has approved the revised administrative sanction proposal for a sum of Rs.3,79,12,689/- for the construction of Library Block in Coimbatore Medical College Hospital, Coimbatore against the original administrative and financial sanction of Rs.3,36,00,000/- with an instruction that there should not be any further revised administrative sanction and subject to accuracy, correctness and genuineness of all informative data furnished by the Chief Engineer (Buildings), Public Works Department, Trichy.

5. The Government have examined the above proposal of the Director of Medical Education and decided to accept the same. Accordingly, revised administrative sanction for a sum of Rs. 3,79,12,689/- (Rupees Three Crore Seventy Nine Lakhs Twelve Thousand Six Hundred and Eighty Nine only) for the construction of Library Block in Coimbatore Medical College Hospital, Coimbatore against the original sanction of Rs.3,36,00,000/-.

6. The expenditure sanctioned in para 5 above shall be debited to the following head of account:-

"4210 – Capital Outlay on Medical and Public Health – 01 Urban Health Services – 110 Hospitals and Dispensaries (Including Pharmacy) – Schemes in the Twelfth Five Year Plan – II – State Plan – JA Buildings - 16 Major works.
(DPC:4210-01-110-JA-1602)

7. Necessary funds will be provided in Revised Estimate / Final Modified Appropriation 2014-2015. Pending provision of such funds in Revised Estimate / Final Modified Appropriation 2014-2015, the Chief Engineer (Buildings) is authorised to draw and utilize the amount sanctioned in para 5 above. However this expenditure will be brought to the notice of the legislature by specific inclusion in the Supplementary Estimates 2014-2015. The Chief Engineer (Buildings) is directed to include this item of expenditure while sending the proposal for Revised Estimate / Final Modified Appropriation 2014-2015 and send necessary draft explanatory notes for inclusion of the expenditure in the Supplementary Estimate to the Government in Finance (H&FW/BG-I/PW-II) Department without fail.

8. This order issues with the concurrence of Finance Department vide its U.O.No.69714/Health-II/2014, dated 23.12.2014 and ASL No.1875 (One Thousand Eight Hundred and Seventy Five).

(BY ORDER OF THE GOVERNOR)

**J.RADHAKRISHNAN
SECRETARY TO GOVERNMENT**

To

The Director of Medical Education, Chennai-10.
The Dean, Coimbatore Medical College Hospital, Coimbatore.
The Engineer-in-Chief and Engineer (Buildings),
Chennai Region, Chief Engineer (General),
Public Works Department, Chennai-5.

The Principal Accountant General (A&E), Chennai-18.
The Resident Audit Officer, Chennai-9.
The District Treasury Officer, Coimbatore

Copy to

The Public Works Department, Chennai-9.
The Finance (Health-II) / (BG-I) / BG-II) Department, Chennai-9.
The Special Personal Assistant to Chief Minister, Chennai-9.
The Special Personal Assistant to Hon'ble Minister (Finance), Chennai-9.
The Special Personal Assistant to Hon'ble Minister (Health), Chennai-9.
✓ The Health and Family Welfare (Data Cell / E) Department, Chennai -9.
SF/ Scs.

//FORWARDED BY ORDER//

21-2-2020
SECTION OFFICER