



ABSTRACT

Highways Department – Projects Wing – Thanjavur (H) Projects Circle and Division – “Construction of High Level Bridge across the River Coleroon at Kallanai Connecting Thiruvanaikoil road and Grand Anaicut Road” – Revised Administrative Sanction for an amount of Rs.90,96,00,000/- - Recommended by Revised Administrative Sanction Committee – Sanctioned - Orders - Issued.

Highways & Minor Ports (HP2) Department

G.O. (Ms).No.142

Dated: 11-11-2020

சார்வரி, ஐப்பசி 26, திருவள்ளூர்வராண்டு 2051

Read:

1. G.O.(Ms).No.289, Highways and Minor Ports (HN1) Department, dated 04.12.2008.
2. G.O. (Ms). No. 55 Highways and Minor Ports (HP2) Department, dated 04.03.2016
3. From Chief Engineer (H) Projects Letter No.1333/W3/2014 dated 03.08.2020

ORDER:-

In the Government order first read above, orders were issued constituting a Committee consisting of representatives of Finance Department, Highways and Minor Ports Department, Director General and Concerned Chief Engineers' of Highways Department for scrutiny and Review of the Revised Administrative Sanction proposals.

2. In the Government order second read above, orders have been issued according Administrative Sanction for an amount of Rs.61.0240 Crore for the work of “Construction of High Level Bridge across the River Coleroon at Kallanai Connecting Thiruvanaikoil road and Grand Anaicut Road”.

3. The Committee on Revised Administrative Sanction in its meeting held on 24.07.2020 has approved the following proposal of Chief Engineer (H) Projects:

Sl. No	Name of work	Administrative Sanction G.O.& Amount in Rupees	Technical sanction Amount in Rupees	RAS Amount in Rupees	Reason for Revised Administrative Sanction
1.	"Construction of High Level Bridge across the River Coleroon at Kallanai Connecting Thiruvanaikoil road and Grand Anaicut Road"	G.O.(Ms). No. 55 Highways and Minor Ports (HP2) Department dated 04.03.2016 61,02,40,000	 67,00,00,000	 90,96,00,000	<ol style="list-style-type: none"> 1. Excess due to Tender Premium 2. Excess due to Additional quantities and Additional items 3. Excess due to deviations in Lumpsum Provisions 4. Excess due to variation between Administrative Sanction and Technical Sanction 5. Tender Premium 6. Junction Improvement recommended by HRS 7. Increase in quantities of Approach road & Retaining wall due to recommendation of HRS on Junction Improvement. 8. Addition of new culvert

4. The Chief Engineer (H) Projects has therefore requested orders of the Government to accord Revised Administrative Sanction for the work of "Construction of High Level Bridge across the River Coleroon at Kallanai Connecting Thiruvanaikoil road and Grand Anaicut Road" for an amount of Rs.90,96,00,000/- as recommended by the Revised Administrative Sanction Committee.

5. The Government after careful examination, accept the proposal of the Chief Engineer (Highways) Projects as recommended by the Revised Administrative Sanction Committee and accord Revised Administrative Sanction for the work of "Construction of High Level Bridge across the River Coleroon at Kallanai Connecting Thiruvanaikoil road and Grand Anaicut Road" for an amount of R s.90,96,00,000/- (Rupees Ninety Crore and Ninety Six Lakh only) against the Original Administrative Sanctioned amount of Rs.61,02,40,000/-.

6. The Chief Engineer (Highways) Projects is instructed that in future any improvements and related additional quantities, which are not part of Technical sanction, should be got as Revised Administrative Sanction from Government before execution of work; and not after near completion of work.

7. The expenditure sanctioned in para-5 above shall be debited to the following Head of account:-

“5054 - Capital Outlay on Roads and Bridges – 04 District and Other Roads - 101 Bridges- State’s Expenditure – JE Construction/ Reconstruction of Bridges – 416 Major Works”-01. Major Works”.

(Old DPC –5054-04-101-JE-1608)

(IFHRMS DPC – 5054-04-101-JE-41601)

8. Necessary additional funds of Rs.29,93,60,000/- will be provided in Revised Estimates/Final Modified Appropriation 2020-2021. Pending provision of such funds, the Chief Engineer (Highways) Projects is authorized to incur the expenditure sanctioned at para 5 above. However, this expenditure shall be brought to the notice of the Legislative Assembly by Specific Inclusion in the Supplementary Estimates 2020-2021. The Chief Engineer (Highways) Projects is directed to include the expenditure while sending the Budget proposal for Revised Estimates/Final Modified Appropriation 2020-2021 to Finance (PW-I) Department and also send the draft explanatory note for inclusion of the expenditure in the Supplementary Estimate 2020-2021 to Government in Finance (BG-I/PW-I) Department, without fail.

9. This order issues with the concurrence of Finance Department vide its U.O.No.45/DS(SA)/PW-I/2020, dated 11.11.2020 and Additional Sanction Ledger No.871 (Eight hundred and seventy one).

(By order of the Governor)

A.Karthik
Principal Secretary to Government

To

The Director General, Highways, Chennai-25
The Chief Engineer (Highways) Projects, Chennai-25
The Accountant General, Chennai-18/35
The Treasury Officer, Thanjavur.

Copy to

The Finance (PW-1/BG-I, BG-II/W&M-I) Department, Secretariat, Chennai-9
Office of the Hon’ble Chief Minister, Secretariat, Chennai-9
The Special Personal Assistant to Hon’ble Chief Minister, Secretariat,
Chennai-9
The Private Secretary to the Principal Secretary to Government,
Highways & Minor Ports Department, Secretariat, Chennai-9
The Personal Assistant to the Deputy Secretary to Government,
Highways & Minor Ports Department, Secretariat, Chennai-9

SF/SC

(C.No.6626/HP2/2020)

//Forwarded by Order//

P.D. Ramnarayan
Section Officer
12/11