



## ABSTRACT

Highways Department – NABARD and Rural Roads Wing – Cuddalore District - “Construction of High Level Bridge at Km.1/8 of Kundiyamallur-Poovalai road in lieu of existing causeway” – Revised Administrative Sanction for an amount of Rs.1172.00 Lakhs - Recommended by Revised Administrative Sanction Committee – Sanctioned - Orders - Issued.

---

### **Highways & Minor Ports (HP2) Department**

**G.O (Ms) No.154**

**Dated: 04.12.2020**

**சார்வரி, கார்த்திகை 19, திருவள்ளூர்வராண்டு 2051**

**Read:**

1. G.O.(Ms).No.289, Highways & Minor Ports (HN1) Department, dated 04.12.2008.
2. G.O.(Ms).No.116, Highways & Minor Ports (HW1) Department, dated 25.11.2016.
3. From the Chief Engineer (Highways) NABARD and Rural Roads Letter No.10771/2003 /RR1, dated 13.01.2020.

\*\*\*\*\*

### **ORDER:-**

In the Government order first read above, orders were issued constituting a Committee consisting of representatives of Finance Department, Highways and Minor Ports Department, Director General and concerned Chief Engineers' of Highways Department for scrutiny and review of the Revised Administrative Sanction proposals.

2. In the Government order second read above, orders have been issued according Administrative Sanction for the work of “Construction of High Level Bridge at Km.1/8 of Kundiyamallur-Poovalai road in lieu of existing causeway” for an amount of Rs.861.80 Lakhs.

3. The Committee on Revised Administrative Sanction in its meeting held on 28.11.2019, approved the following proposals of Chief Engineer (Highways) NABARD and Rural Roads:

S. No.	Name of the work	AS G.O & Amount (Rs. in Lakhs)	Technical Sanction Amount (Rs. in lakhs)	Approval for RAS Amount (Rs. in Lakhs)	Reason for Revised Administrative Sanction
1.	"Construction of High Level Bridge at Km.1/8 of Kundiyamallur -Poovalai road in lieu of existing causeway"	G.O.(Ms). No.116 Highways and Minor Ports (HW1) department, dated 25.11.2016.  <b>861.80</b>	<b>947.00</b>	<b>1196.00</b>	Excess in amount is due to Tender Excess, variation in Lumpsum items by taking into account of the present site conditions

4. The Chief Engineer (Highways) NABARD & Rural Roads has therefore requested orders of the Government to accord Revised Administrative Sanction for the work of "Construction of High Level Bridge at Km.1/8 of Kundiyamallur-Poovalai road in lieu of existing causeway" for an amount of Rs.11,96,00,000/- based on the recommendation of the Revised Administrative Sanction Committee.

5. The Government after careful examination, accept the proposal of the Chief Engineer (Highways) NABARD and Rural Roads as recommended by the Revised Administrative Sanction Committee with certain modifications and accord Revised Administrative Sanction for the work of "Construction of High Level Bridge at Km.1/8 of Kundiyamallur-Poovalai road in lieu of existing causeway" for an amount of Rs.11,72,00,000/- (Rupees Eleven Crore and Seventy Two Lakhs only) against the originally Administrative Sanction amount of Rs.8,61,80,000/-.

6. The expenditure sanctioned in para-5 above shall be debited to the following Head of account:-

5054 - Capital Outlay on Roads and Bridges - 04 - District and other Roads - 337 - Road Works - State's Expenditure - JZ - Construction / Reconstruction of Bridges with loan assistance from NABARD - 416 - Major Works-01. Major Works".

(Old DP Code - 5054 04 337 JZ 1607)  
(IFHRMS DP Code: 5054-04-337-JZ-41601)

7. The expenditure sanctioned in Para 5 above shall constitute an item of "New Instrument of Service" and the approval of the Legislature will be obtained in due course. The Chief Engineer (Highways) NABARD and Rural Roads is directed to send necessary draft explanatory notes for the inclusion of the above expenditure in the Supplementary Estimates for the year 2020-2021 to Finance (BG-I/PW-I) Department at the appropriate time without fail. The Chief Engineer (Highways) NABARD and Rural Roads is authorized to incur the above expenditure only after obtaining approval from the Legislature.

8. This order issues with the concurrence of Finance Department vide its U.O.No.40248/PW-I/2020, dated 01.12.2020 and Additional Sanction Ledger No.992 (Nine Hundred and Ninety Two).

(By order of the Governor)

A.Karthik,  
Principal Secretary to Government

**To**

The Director General, Highways, Chennai-25  
The Chief Engineer (Highways) NABARD and Rural Roads, Chennai-25  
The Accountant General, Chennai-18/35  
The Treasury Officer Concerned.

**Copy to:-**

The Finance (PW-1/BG-I/ BG-II/W&M-I) Department, Secretariat, Chennai-9  
Office of the Hon'ble Chief Minister, Secretariat, Chennai-9  
The Special Additional Personal Assistant to Hon'ble Chief Minister,  
Secretariat, Chennai-9  
The Senior Private Secretary to the Principal Secretary to Government,  
Highways & Minor Ports Department, Secretariat, Chennai-9  
The Personal Assistant to the Deputy Secretary to Government,  
Highways & Minor Ports Department, Secretariat, Chennai-9  
SF/SC  
(C.No.1114/HP2/2020)

//Forwarded by Order//

*He. P. S. L. S. / m*  
7/12/2020  
Section Officer

*[Signature]*