



ABSTRACT

Highways and Minor Ports Department - Railway Works Programme 2009-10 - Thanjavur (Highways) Circle - Trichy (Highways) Projects Division - "Reconstruction of Road Over Bridge at Km 0/2 of MSP Camp Road near Tiruchirappalli Railway junction in lieu of existing Old Bridge No.1136 at Railway Km 340/4-5 in between Tiruchirappalli-Poonkudi Railway Stations" - Revised Administrative Sanction-II - Accorded - Orders - Issued.

Highways & Minor Ports (HP2) Department

G.O.(Ms).No.176

Dated: 30.08.2022

சுபகிருது ஆவணி 14, திருவள்ளூர் ஆண்டு 2053

Read:

1. G.O.(Ms).No.289, Highways and Minor Ports (HN1) Department, dated 04.12.2008.
2. G.O.(2D).No.2, Highways and Minor Ports (HQ2) Department, dated 02.02.2011.
3. G.O.(Ms).No.115, Highways and Minor Ports (HP2) Department, dated 10.07.2018.
4. From the Chief Engineer (Highways) Projects Letter No.1136/W3/2007, dated 01.02.2022.

ORDER:

In the Government order second read above, orders have been issued according Administrative Sanction for the work of "Reconstruction of Road Over Bridge at Km 0/2 of MSP Camp Road near Tiruchirappalli Railway junction in lieu of existing old Bridge No.1136 at Railway Km 340/4-5 in between Tiruchirappalli-Poonkudi Railway Stations" under Railway Works Programme 2009-2010 for an amount of Rs.74,00,00,000/-.

2. In the Government order third read above, orders have been issued according Revised Administrative Sanction-I for an amount of Rs.115,58,77,238/- for the work of "Reconstruction of Road Over Bridge at Km 0/2 of MSP Camp Road near Tiruchirappalli Railway junction in lieu of existing old Bridge No.1136 at Railway Km 340/4-5 in between Tiruchirappalli-Poonkudi Railway Stations".

3. The Committee on Revised Administrative Sanction constituted in the Government order first read above in its meeting held on 26.11.2021 has approved the following proposal of Chief Engineer (Highways) Projects:

Sl. No.	Name of the work	AS G.O & Amount (in Rupees)	Technical sanction (in Rupees)	1 st RAS G.O. & Amount (in Rupees)	2 nd RAS & Amount (in Rupees)	Reason for Revised Administrative Sanction
1.	"Reconstruction of Road Over Bridge at Km 0/2 of MSP Camp Road near Tiruchirappalli Railway junction in lieu of existing old Bridge No. 1136 at Railway Km 340/4-5 in between Tiruchirappalli-Poonkudi Railway Stations"	74,00,00,000.00 G.O.(2D). No.2 Highways and Minor Ports (HQ2) Department dated 2.2.2011	81,40,00,000.00	115,58,77,238.00 G.O.(Ms). No.115 Highways and Minor Ports (HP2) Department dated 10.7.2018	168,33,74,558.00	Deviation in lumpsum provision (Excess) Rs.52,67,77,387.00 Deviation in quantity (less) Rs.2,02,07,819.00 Additional interest amount for LA (from 1.3.2022- 30.6.2022) Rs.2,09,27,752.00 Hence Total excess: Rs.52,74,97,320.00

4. The Chief Engineer (Highways) Projects has therefore requested orders of the Government to accord Revised Administrative Sanction-II for the "Reconstruction of Road Over Bridge at Km 0/2 of MSP Camp Road near Tiruchirappalli Railway junction in lieu of existing old Bridge No.1136 at Railway Km 340/4-5 in between Tiruchirappalli-Poonkudi Railway Stations" for an amount of Rs.168,33,74,558/- (Rupees One Hundred Sixty Eight Crore, Thirty Three Lakh, Seventy Four Thousand, Five Hundred and Fifty Eight only) (including additional interest amount for Land Acquisition cost of Rs.2,09,27,752/-) as recommended by Revised Administrative Sanction Committee.

5. The Government after careful examination of the proposal of Chief Engineer (Highways) Projects as recommended by Revised Administrative Sanction Committee hereby accord Revised Administrative Sanction-II for a sum of Rs.168,33,74,558/- including additional interest amount for Land Acquisition cost of Rs.2,09,27,752/- for the work of "Reconstruction of Road Over Bridge at Km 0/2 of MSP Camp Road near Tiruchirappalli Railway junction in lieu of existing old Bridge No.1136 at Railway Km 340/4-5 in between Tiruchirappalli-Poonkudi Railway Stations" as against the Revised Administrative Sanction-I amount of Rs.115,58,77,238/- and accord

Financial sanction for a sum of Rs.41,00,00,000/- (Rupees Forty One Crore only) in the current Financial year 2022-2023. The balance amount will be released in the subsequent financial years based on the requirements.

6. The expenditure sanctioned in para-5 above shall be debited to the following Head of account:

- 5054 Capital Outlay on Roads and Bridges
 - 80 General
 - 800 Other Expenditure
 - State's Expenditure
- JT Construction of Railway Over Bridges / Railway Under Bridges
- 416 Major Works- 01.Major Works
(IFHRMS DP CODE: 5054 80 800 JT 41601)

7. The expenditure sanctioned in para-5 above shall constitute an item of "New Instrument of Service" and approval of the Legislature will be obtained in due course. Pending approval of the Legislature, the expenditure will be initially met by an advance from the Contingency Fund. The Chief Engineer (Highways) Projects, is directed to calculate the actual amount required for the period upto next Supplementary Estimates and apply for sanction of the same as advance from the Contingency Fund to Finance (B.G-I) Department directly in Form 'A' appended to the Tamil Nadu Contingency Fund Rules, 1963 along with a copy of this order. Orders for sanction of an advance from the Contingency Fund will be issued from Finance (B.G-I) Department. The Chief Engineer (Highways) Projects is also directed to send a draft explanatory notes for inclusion of the above expenditure in the Supplementary Estimates 2022-2023 to Finance (B.G-I/PW-I) Department without fail.

8. This order issues with the concurrence of Finance Department vide its U.O.No.40828/Finance(PW-1)/2022, dated 27.08.2022 and Additional Sanction Ledger No.1087 (One Thousand and Eighty Seven) (IFHRMS Additional Sanction Ledger No.2022081087).

(By order of the Governor)

Pradeep Yadav
Principal Secretary to Government

To

- ✓The Director General, Highways Department, Chennai-25
- The Chief Engineer (Highways) Projects, Chennai-25
- The Accountant General, Chennai-18
- The Pay and Accounts Officer (South) Chennai-35

Copy to

The Finance (PW1/BG-1/BG-II/W&M-I) Department, Secretariat, Chennai-9
 Office of the Hon'ble Chief Minister, Secretariat, Chennai-9
 Office of the Hon'ble Minister for Public Works, Secretariat, Chennai-9
 The Private Secretary to Principal Secretary to Government,
 Highways and Minor Ports Department, Secretariat, Chennai-9
 Stock File/Spare Copy
 (C.No.1799/HP2/2022)

//Forwarded by order//

[Signature]
 17/9/2022
 Section Officer

[Faint, mirrored text from the reverse side of the page, including phrases like 'The Finance Department', 'Sanction Ledger', and 'Additional Sanction Ledger']