



ABSTRACT

Highways Department - Chennai Highways (C&M) Circle – Thiruvallur Highways (C&M) Division – “Formation of By Pass Road to Tiruttani Town Starting from Km 10/4 of NH 205 and ending at Km 104/2 of Sadras – Chengalpattu – Kanchipuram – Arakkonam – Tiruttani Road (SCKAT Road- SH.58) including Construction of a Bridge Across Nandhi River and Railway Over Bridge at Km 2/3 - 2/8 Between Tiruttani and Arakkonam Stations” – Revised Administrative Sanction-II – Orders – Issued.

Highways and Minor Ports (HW1) Department

G.O.(Ms) No. 41

Dated: 26.04.2023

சோபகிருது, சித்திரை-13, திருவள்ளூர்வாண்டு 2054

Read:

1. G.O.(Ms) No.289, Highways and Minor Ports (HN1) Department, dated 04.12.2008.
2. G.O.(Ms) No.45, Highways and Minor Ports (HW2) Department, dated 16.04.2015.
3. G.O.(Ms) No.115, Highways and Minor Ports (HW1) Department, dated 27.11.2021.
4. From the Chief Engineer, Construction and Maintenance, Letter No.15608/Salai/ 2020 dated 27.12.2022.

ORDER:

In the Government order first read above, orders were issued for constituting a Committee consisting of representatives of Finance Department, Highways and Minor Ports Department, Director General and Concerned Chief Engineers' of Highways Department for scrutiny and review of the Revised Administrative Sanction proposals.

2. In the Government order second read above, Administrative Sanction was accorded for a sum of Rs.36.00 Crore for the work of formation of Bypass to Tiruttani town starting from Km 10/4 of NH 205 and ending at Km 104/2 of Sadras - Chengalpattu - Kanchipuram – Arakkonam - Tiruttani Road (SCKAT Road - SH58) including construction of a bridge across Nandhi river and Railway Over Bridge at Km 2/3 - 2/8 between Tiruttani and Arakkonam Stations.

3. In the Government Order third read above, Revised Administrative Sanction-I was accorded for a sum of Rs.46.06 Crore (Rupees Forty Six Crore and Six lakh only) for the work of “formation of Bypass to Tiruttani town starting from Km 10/4 of NH 205 and ending at km 104/2 of Sadras – Chengalpattu – Kanchipuram – Arakkonam – Tiruttani Road (SCKAT Road – SH58), including construction at a bridge across Nandhi river and Railway Over Bridge at Km 2/3 – 2/8 between Tiruttani and Arakkonam Stations”.

4. In the letter fourth read above, the Chief Engineer(H), has stated that, Tiruttani Bypass road work is nearing completion i.e. 94% of the work is completed, only railway portion has to be executed by Railway department which is in progress. The two adjacent deck slab can be carried out only after the completion of the railway portion. As per the Railway department's demand, an amount of Rs.6,17,47,062/- has been remitted on 19.11.2019 for the construction of ROB in railway portions. At this juncture, the Railway department has sent a revised demand vide, letter Dated 04.04.2022 to a total amount of Rs.11,06,68,313/- for the construction of railway portion which is in excess of Rs.4,89,21,251/- of demand already been received, due to the change in the design in Railway portion.

5. The Chief Engineer, Construction and Maintenance has also stated that the actual price escalation payment made as on date works out to Rs.2,20,69,269/- which is in excess of Rs.66,94,942/- above the escalation charges provision made in the revised estimate-I. As per the demand of the Railway Department and the actual price escalation paid and other probable costs, revised estimate-II works out to Rs.52.00 Crore which is Rs.5.94 Crore more than the Revised Administrative Sanction-I amount of Rs.46.06 Crore and it is detailed in the table given below.

Sl. No.	Description	Variation in Cost
1.	Railway Over Bridge (Payment to Railway department for Railway portion)	Rs. 4,89,21,251/-
2.	Price Escalation actually paid	Rs. 66,94,942/-
3.	Contingencies and P.S. Charges including balance work	Rs.37,83,807/-
	Total Excess Amount	Rs.5,94,00,000/-

6. The Chief Engineer, Construction and Maintenance has further stated that these proposed were are in costs are essential. Hence, the Revised Administrative Sanction-II proposal for the above mentioned work for an amount of Rs.52.00 Crore was placed before the Revised Administrative Committee. The committee, during the meeting held on 09.12.2022, has approved the proposal and recommended for according Revised Administrative Sanction-II .

7. The Chief Engineer, Construction and Maintenance has requested the Government to accord Revised Administrative Sanction-II for an amount of Rs.52.00 Crore for the work of "Formation of By Pass Road to Tiruttani Town starting from Km 10/4 of NH 205 and ending at Km 104/2 of Sadras – Chengalpattu – Kanchipuram – Arakkonam – Tiruttani Road (SCKAT Road- SH.58) including Construction of a Bridge Across Nandhi River and Railway Over Bridge at Km 2/3 - 2/8 Between Tiruttani and Arakkonam Stations".

8. The Government, after careful examination, accept the proposal of the Chief Engineer (H), Construction and Maintenance and accord Revised Administrative Sanction-II for an amount of Rs.52.00 Crore for the work of "Formation of By Pass Road to Tiruttani Town Starting from Km 10/4 of NH 205 and ending at Km 104/2 of

Sadras – Chengalpattu – Kanchipuram – Arakkonam – Tiruttani Road (SCKAT Road-SH.58) including Construction of a Bridge across Nandhi River and Railway Over Bridge at Km 2/3 - 2/8 Between Tiruttani and Arakkonam Stations” as against the Revised Administrative Sanction-I amount of Rs.46.06 Crore.

9. The expenditure sanctioned in para-8, above shall be met from the existing budget provision under the following Head of account:

5054-Capital Outlay on Roads and Bridges – 03 State Highways – 337 Road Works – State’s Expenditure – JI - Comprehensive Road Infrastructure Development Programme (CRIDP) - State Highways - 416 Major Works - 01.Major Works.

[DP Code: 5054-03-337-JI-41601]

10. The Chief Engineer (H), Construction and Maintenance is authorized to incur the expenditure sanctioned in para 8 above.

11. This order issues with the concurrence of Finance Department vide its U.O.No. 13304/PW-I/2023, dated: 25.04.2023

(By Order of the Governor)

Pradeep Yadav
Additional Chief Secretary to Government

To

The Chief Engineer (H), Construction and Maintenance, Chennai-600025.
The Accountant General, Chennai-600018.
The Pay & Accounts Officer (East), Chennai-600008.

Copy to:

The Office of the Hon’ble Chief Minister, Chennai-600009.
The Private Secretary to the Additional Chief Secretary to Government,
Highways & Minor Ports Department, Chennai-600009.
The Finance (PW-1/ BG-I/BG-II/W&M-I) Department, Chennai-600009.
C.No.3917703/HW1/2023
SF/SC

//Forwarded By Order//

V. Anandharaj
Section Officer
26-4-23