



## **ABSTRACT**

Highways Department – Thanjavur (Highways) Projects Division - "Construction of ROB in lieu of Level Crossing-48 at Km 77/700 - 800 between Nagore and Nagapattinam Railway Station at Km 0 /2 of Nagapattinam - Akkarapettai – Velankanni Road" - Revised Administrative Sanction – Accorded - Orders - Issued.

---

### **Highways & Minor Ports (HP1) Department**

**G.O.(Ms).No.67**

**Dated:17.05.2022**

**சுபகிருது, வைகாசி 03, திருவள்ளூர் ஆண்டு 2053**

**Read:**

1. G.O.(2D) No.24, Highways & Minor Ports (HQ2) Department, Dated 29.10.2013.
2. From the Chief Engineer (Highways) Projects Lr.No.2603/ W3/2012, Dated 20.10.2021.

\*\*\*\*\*

### **ORDER:**

In the Government order first read above, Administrative Sanction was accorded for the "Construction of ROB in lieu of Level Crossing-48 at Km 77/700 - 800 between Nagore and Nagapattinam Railway Station at Km 0/2 of Nagapattinam - Akkarapettai – Velankanni Road" for an amount of Rs.2374.04 Lakh. Technical Sanction for Rs.23.74 Crore has been accorded for this work.

2. The Chief Engineer (Highways) Projects in the letter second read above has stated that this work is taken up under (Railway Works Programme) RWP 2015–16 on 50:50 cost sharing. Only those Level Crossings where Train Vehicle Unit (TVU) in more than 1 lakh are eligible for inclusion under Railway Works Programme and this Level Crossing fulfils this condition and is eligible to 50% cost sharing of works by Railways. Considering Train Vehicle Unit and its eligibility under Railway Works Programme, this is a justified project. The Government aims to connect all Level Crossings fulfilling Railway Works Programme works into ROB/RUBs. A total extent of 0.742 hectare of land is required for the construction of ROB. 15(2) notification was published on 16.02.2019. 15(1) notification was published in the Gazette on 21.10.2020. 19(2) enquiry meeting was conducted on 02.02.2021. The Revised Administrative Sanction requested for Preliminary charges for carrying out land acquisition, shifting of service utilities and investigation works is Rs.66.92 Crore. The tentative cost for the construction of Bridge in Highways portion works out to Rs.96.60 Crore adopting current Schedule of Rates 2021-22. The tentative cost of the ROB work including additional 8% for increase in Schedule of Rates 2022-23 works out to Rs.104.33 Crore. Hence the total cost of the project including Land acquisition, shifting of service utilities, investigation works and construction of ROB would be Rs.171.25 Crore.

3. The Revised Administrative Sanction committee in its meeting held on 22.09.2021 has approved the following proposal of the Chief Engineer (Highways) Projects and requested orders for an amount of Rs.66,92,02,655/- for the work.

Sl. No	Name of the work	AS G.O & Amount (Rs. in Crore)	Technical Sanction Amount (Rs. in Crore)	Revised Administrative Sanction Amount (Rupees in Crore)	Reason for Revised Administrative Sanction
1.	"Construction of ROB in lieu of Level Crossing-48 at Km 77/700 - 800 between Nagore and Nagapattinam Railway Station at Km 0/2 of Nagapattinam - Akkarapettai - Velankanni Road"	G.O.(2D). No.24 Highways and Minor Ports(HQ2) Department dated 29.10.2013  <b>23.74</b>	<b>23.74</b>	<b>66.92</b>	Excess in amount due to expenditure of Rs.14,38,009/- towards advertisement charges.  Excess to interim demand requested by the District Revenue Officer, Nagapattinam and further demand raised by District Collector, Nagapattinam letter dated 01.02.2021 is Rs.43,03,60,646/-  Total excess =Rs.43,17,98,655/-

4. The Chief Engineer (Highways) Projects has therefore requested the Government to accord the Revised Administrative Sanction for the work of "Construction of ROB in lieu of Level Crossing-48 at Km 77/700-800 between Nagore and Nagapattinam Railway Station at Km 0/2 of Nagapattinam - Akkarapettai - Velankanni Road" for an amount of Rs.66,92,02,655/- (Rupees Sixty Six Crore Ninety Two Lakh Two Thousand Six Hundred and Fifty Five only) as recommended by Revised Administrative Sanction Committee.

5. The Government after careful examination, accept the proposal of the Chief Engineer (Highways) Projects as recommended by Revised Administrative Sanction Committee accord Revised Administrative Sanction for a sum of Rs.66,92,02,655/- (Rupees Sixty Six Crore Ninety Two Lakh Two Thousand Six Hundred and Fifty Five only) for the work of "Construction of ROB in lieu of Level Crossing-48 at Km 77/700 - 800 between Nagore and Nagapattinam Railway Station at Km 0/2 of Nagapattinam - Akkarapettai - Velankanni Road" as against the Administrative Sanction amount of Rs.23,74,04,000/- (Rupees Twenty Three Crore Seventy Four Lakh and Four Thousand only) and accord financial sanction for a sum of Rs.43,17,98,655/- (Rupees Fourty Three Crore Seventeen Lakh Ninety Eight Thousand Six Hundred and Fifty Five only) in the financial year 2022-2023 subject to the condition that, in order to avoid further interest after land acquisition amount is sanctioned, the award should be passed within two months after issuing the Government Order and the amount should be settled within one month from the date of passing the award.

6. The expenditure sanctioned in para-5 above shall be debited to the following Head of account:

“5054 - Capital Outlay on Roads and Bridges – 80 – General – 800  
– Other Expenditure - State’s Expenditure – JJ. Construction of  
Over and Under Bridges in lieu of existing Level Crossings – 464 –  
Lands – 01. Lands”.

IFHRMS: (DPC: 5054-80-800-JJ-46401)

7. The expenditure sanctioned in para-5 above shall constitute an item of “New Instrument of Service” and approval of the Legislature will be obtained in due course. Pending approval of the Legislature, the expenditure will be initially met by an advance from the Contingency Fund. The Chief Engineer (Highways) Projects, is directed to calculate the actual amount required for the period upto next Supplementary Estimates and apply for sanction of the same as advance from the Contingency Fund to Finance (B.G-I) Department directly in Form ‘A’ appended to the Tamil Nadu Contingency Fund Rules, 1963 along with a copy of this order. Orders for sanction of an advance from the Contingency Fund will be issued from Finance (B.G-I) Department. The Chief Engineer (Highways) Projects is also directed to send a draft explanatory notes for inclusion of the above expenditure in the Supplementary Estimates 2022-2023 to Finance (BG-I) / (PW-I) Department without fail.

8. This order issues with the concurrence of Finance Department vide its U.O.No.91/DS(PT)/PW-I/2022, dated 14.05.2022 and Additional Sanction Ledger No.0163 (One Hundred and Sixty Three).

(By order of the Governor)

K.Gopal,  
Principal Secretary to Government (FAC)

**To**

The Director General, Highways Department, Chennai-25  
The Chief Engineer (Highways) Projects, Chennai-25  
The Accountant General, Chennai-18/35  
The Treasury Officer, concerned.

**Copy to:**

The Finance (PW1/BG-I/BG-II/W&M-I) Department, Secretariat, Chennai-9  
Office of the Hon’ble Chief Minister, Secretariat, Chennai-9  
Office of the Hon’ble Minister for Public Works, Secretariat, Chennai-9  
The Private Secretary to Principal Secretary to Government,  
Highways and Minor Ports Department, Secretariat, Chennai-9  
Stock File/Spare Copy  
(C.No.14583/HP1/2021)

//Forwarded by order//

*He Posly...*  
17/5/2022  
Section Officer  
*...*  
17/5/2022