



ABSTRACT

Highways Department – Projects Wing – Trichy (Highways) Projects Circle and Division – “Construction of Road Over Bridge at Km 0/4 of Sirudhaiyur Coleroon Bank Road in lieu of L.C No.228 at Railway Km 313/3-4 in between Kattur and Lalgudi Railway Stations” – Revised Administrative Sanction-II for an amount of Rs.30,15,60,000/- Recommended by Revised Administrative Sanction Committee – Sanctioned - Orders - Issued.

Highways & Minor Ports (HP2) Department

G.O (Ms) No.99

Dated: 06.08.2020

சார்வரி, ஆடி 22, திருவள்ளூர் 2051

Read:

1. G.O.(Ms).No.272 Highways and Minor Ports (HQ2) Department, dated 13.11.2007
2. G.O.(Ms).No.289, Highways and Minor Ports (HN1) Department, dated 04.12.2008.
3. G.O.(Ms).No.82,Highways and Minor Ports (HP2) Department, dated 25.05.2016.
4. From the Chief Engineer (H) Projects Lr No.296/ W3/2008 dated 10.02.2020

ORDER:-

In the Government order first read above, Administrative Sanction was accorded for the work of “Construction of Road Over Bridge at Km 0/4 of Sirudhaiyur Coleroon Bank Road in lieu of L.C No.228 at Railway Km 313/3-4 between Kattur and Lalgudi Railway Stations” for an amount of Rs.20.50 Crore.

2. In the Government order second read above, orders were issued constituting a Committee consisting of representatives of Finance Department, Highways and Minor Ports Department, Director General and concerned Chief Engineers of Highways Department for scrutiny of Revised Administrative Sanction proposals.

3. In the Government order third read above, orders were issued according Revised Administrative Sanction-I for an amount of Rs.26.60 Crore for the above work.

4. The Committee on Revised Administrative Sanction in its meeting held on 28.11.2019 has approved the following proposal of Chief Engineer (Highways) Projects:

Sl. No.	Name of work	Administrative Sanction G.O.& Amount (Rs. in Crore)	Technical sanction Amount (Rs. in Crore)	RAS-I G.O. and Amount (Rs. in Crore)	Technical sanction Amount (Rs. in Crore)	RAS-II Amount (Rs. in Crore)	Reason for Revised Administrative Sanction
1	"Construction of Road Over Bridge at Km 0/4 of Sirudhaiyur Coleroon Bank Road in lieu of L.C No.228 at Railway Km 313/3-4 in between Kattur and Lalgudi Railway Stations"	G.O.(Ms). No.272 Highways and Minor Ports (HQ2) Dept., dated 13.11.2007 20.50	20.50	G.O.(Ms). No.82, Highways and Minor Ports (HP2) Department dated 25.5.2016 26.60	26.60	30.156	1. Excess due to Tender Premium, Land Acquisition and Cost Escalation 2. Excess due to Lighting Arrangement, Advertisement charges, Diversion roads, Stucco plastering, Shifting of Electrical lines posts transformers and Telephone posts.

5. The Chief Engineer (Highways) Projects has therefore requested the Government to accord Revised Administrative Sanction-II for the work of "Construction of Road Over Bridge at Km 0/4 of Sirudhaiyur Coleroon Bank Road in lieu of L.C No.228 at Railway Km 313/3-4 in between Kattur and Lalgudi Railway Stations" for an amount of Rs.30,15,60,000/- as recommended by Revised Administrative Sanction Committee.

6. The Government after careful examination, accept the proposal of the Chief Engineer (H) Projects and accord Second Revised Administrative Sanction for an amount of Rs.30,15,60,000/- (Rupees Thirty Crore Fifteen Lakh and Sixty Thousand only) as against Revised Administrative Sanction-I amount of Rs.26,60,00,000/- for the work of "Construction of Road Over Bridge at Km 0/4 of Sirudhaiyur Coleroon Bank Road in lieu of L.C No.228 at Railway Km 313/3-4 in between Kattur and Lalgudi Railway Stations" as recommended by the Revised Administrative Sanction Committee and accord financial sanction for a sum of Rs.1,00,00,000/- (Rupees One Crore only). The balance amount will be released based on the requirement.

7. The expenditure sanctioned in para-6 above shall be debited to the following Head of account:-

"5054-Capital Outlay on Roads and Bridges – 80 General – 800 – Other Expenditure – State's Expenditure - JT – Construction of Railway Over Bridges/Railway Under Bridges – 416 Major Works-01. Major Works."

(DPC –5054-80-800-JT-1604)

(IFHRMS DPC:5054-80-800-JT-41601)

8. The Chief Engineer (Highways) Projects is authorized to incur the expenditure sanctioned in para 6 above.

9. The Additional expenditure sanctioned in Para 6 above shall constitute an item of "New Instrument of Service" and approval of the Legislature will be obtained in due course. Pending approval of the Legislature, the expenditure will be initially met by an advance from the Contingency Fund. The Chief Engineer (Highways) Projects is directed to calculate the actual amount required for the period upto next supplementary estimates and apply for sanction of the same as advance from the Contingency Fund to Finance (B.G-I) Department directly in Form 'A' appended to the Tamil Nadu Contingency Fund Rules, 1963 along with a copy of this order. Orders for sanction of an advance from the Contingency Fund will be issued from Finance (B.G-I) Department. The Chief Engineer (Highways) Projects is also directed to send a draft explanatory notes for inclusion the above expenditure in the Supplementary Estimates 2020-2021 to Finance (BG-I) Department without fail.

10. This order issues with the concurrence of Finance Department vide its U.O.No.23995/PW-I/2020, dated 03.08.2020 and Additional Sanction Ledger No.293 (Two Hundred and Ninety Three).

(By order of the Governor)

A.Karthik
Principal Secretary to Government

To

The Director General, Highways Department, Chennai-25
The Chief Engineer (H) Projects, Chennai-25
The Accountant General, Chennai-18/35
The Treasury Officer concerned.

Copy to

The Finance (PW-1/BG-I/BG-II/W&M-I) Department, Secretariat, Chennai-9
Office of the Hon'ble Chief Minister, Chennai-9
The Additional Special Personal Assistant to Hon'ble Chief Minister, Secretariat, Chennai-9
The Senior Private Secretary to the Principal Secretary to Government,
Highways & Minor Ports Department, Chennai-9
The Personal Assistant to the Deputy Secretary to Government,
Highways & Minor Ports Department, Chennai-9
SF/SC
(C.No.2030/HP2/2020)

//Forwarded by Order//


Section Officer
