



ABSTRACT

Public Works Department – Anti Sea Erosion – Balance Work in the Construction of Groyne at Enayamputhenthurai in Vilavancode Taluk of Kanyakumari District at a Restrictive Cost of Rs. 121.95 lakhs - Approval accorded – Orders – Issued.

PUBLIC WORKS (WR2) DEPARTMENT

G.O.(Ms) No.193

dated: 21.06.2010.

Read:

From the Engineer-in-Chief and Chief Engineer (General)
Letter No. S7 (1) 62737/2004, dated 16.2.2010 and 25.2.2010.

ORDER:

In G.O.Ms.No. 57, Public Works Department, dated 01.03.2006 orders were issued by according Administrative Sanction for 33 works under 12th finance Commission grant-in-aid programme in the year 2006. Out of these 33 works, 32 works have been completed and the balance one work namely “Construction of Groyne at Enayamputhenthurai in Vilavancode Taluk of Kanyakumari District” could not be completed due to court case.

2. In the letter read above, the Engineer-in-Chief and Chief Engineer (General) has stated that the period of contract for the work of Construction of Groyne at Enayamputhenthurai was 12 months and the work commenced on 01.09.2007. Before the completion period, the high tidal waves occurred at the site from 23.07.2008 to 25.07.2008 lashed the Groyne. Out of 141 metre stones laid from level +2.00 to 2.50m, the major portion of the stones laid to a length of 52m were washed away and caused loss to the work already done and also to the machinery available at the site.

3. He has also stated that the Chief Engineer, Madurai Region has informed that the work could not be completed before 31st December 2009. The balance amount of Rs. 145 lakhs was recommended to be considered as unutilisable amount under the 12th Finance Commission grant.

4. In the circumstances the Engineer-in-Chief has requested necessary approval to execute the balance work of “Construction of Groyne at Enayamputhenthurai in Vilavancode Taluk of Kanyakumari District at a

restrictive cost of Rs. 121.95 lakhs” by utilizing the savings of Rs. 121.95 lakhs available out of the amount of Rs 526.19 lakhs sanctioned in G.O (Ms) No.274, Public Works Department, dated 25.11.2009 to execute six works under State Funds.

5. The Government after careful examination have decided to accept the proposal of the Engineer-in-Chief and Chief Engineer (General). Accordingly Government approve to execute the balance work of Construction of Groyne at Enayamputhenthurai in Vilavancode Taluk of Kanyakumari District at a restrictive cost of Rs 121.95 lakhs (Rupees One hundred and twenty one lakhs and ninety five thousands only) from the anticipated release of balance fund of 12th Finance Commission award allocation by Government of India or in case of non release of 12th Finance Commission Fund by utilizing the expected savings of Rs. 121.95 lakhs (Rupees One hundred and twenty one lakhs and ninety five thousand only) out of the amount of Rs. 526.19 lakhs sanctioned in G.O(Ms) No. 274, Public Works Department, dated 25.11.2009 to execute Six works under State Funds.

6. The expenditure sanctioned in para 5 above shall be debited to the following Head of Account:

“4711 – Capital outlay on Flood Control Projects-02. Anti Sea Erosion Projects – 103 Civil Works-Schemes in the Eleventh Five Year Plan–II. State Plan – JQ. Anti Sea Erosion Works – 16. Major Works (DPC 4711-02-103-JQ-1608)”.

7. Necessary additional funds will be provided in Revised Estimated /Final Modified Appropriation 2010-11. Pending provision of funds in Revised Estimated /Final Modified Appropriation 2010-2011, the Engineer-in-chief (Water Resources Department) & Chief Engineer (General), Public Works Department, Chennai – 5 is authorized to draw and disburse the amount sanctioned in para 5 above. The Engineer-in-chief (Water Resources Department) & Chief Engineer (General). Public Works Department, Chennai-5 is requested to include this amount. While sending proposal for RE/FMA 2010-2011, without fail.

8. This order issues with the concurrence of Finance Department, vide its U.O. No.30735/PW II/2010, Dated: 16.6.2010 and ASL No.304 (Three hundred and four).

(By Order of the Governor)

S. RAMASUNDARAM
Principal Secretary to Government

To
The Engineer-in-Chief and the Chief Engineer (General),
Water Resources Organisation, Chennai Region,
Public Works Department, Chennai - 5.

The Chief Engineer, Madurai Region, Madurai.
The District Collector, Kanyakumari District, Kanyakumari.

Copy to:
Finance (PW I ,BG II Department)
SF/SC.

//Forwarded by Order//

Section Officer